COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/16/2005

ESTIMATE SUMMARY 12:03:43
CONTID: C13496R ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 13496R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 66.0 DAYS TIME ALLOW: 67 WORK DAYS
G-22-E, East of Limon, Re-ad PERCENT TIME: 98.51 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: BR 0243-063
East of Limon, Re-ad
NAME OF ROAD: SH 24
PROJECT COUNTIES: LINCOLN
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 07/29/2005 DATE TIME STARTED 10/04/2004
225 UNION BLVD. SUITE 500 DATE LET 07/15/2004 DATE WORK BEGAN
DATE AWARDED 08/27/2004 DATE TIME STOPPED 06/30/2005
DATE CONTRACT EXECUTED 09/08/2004 DATE ACCEPTED 06/30/2005
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 10/04/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,140,851.65 PARTICIPATING $ 1,140,851.65 S 10,628.03
AWARD PROJECT AMT: $  1,033,650.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 1,140,851.65 10,628.03
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,140,851.65 10,628.03
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,440.95 -46.88
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,133,410.70 10,581.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,133,410.70 10,581.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10,581.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00195
0010 202-00203
0015 202-00240
0020 202-00810
0025 202-01130
0030 202-01300
0035 203-00060
0040 203-00100
0045 203-01500
0050 210-00810
0055 212-00006

C13496R
13496R-BID
BR 0243-063
ITEM
DESCRIPTION

REMOVAL OF MEDIAN COVER

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT (PLANING)

REMOVAL OF GROUND SIGN

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

MUCK EXCAVATION

BLADING

RESET GROUND SIGN

SEEDING (NATIVE)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005
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PCN: 13496R-BID ESTIMATE RUN 08/16/2005
PROJECT: BR 0243-063 ESTIMATE NO: 0005 12:03:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00047 SOIL PREPARATION (SPECIAL) 2.310 2.310
ACRE 0.000 0.00
2,150.00000 2.310 4,966.50
0065 213-00002 MULCHING (WEED FREE HAY) 2.310 2.310
ACRE 0.000 0.00
900.00000 2.310 2,079.00
0070 213-00061 MULCH TACKIFIER 347.000 347.000
1B 0.000 0.00
2.60000 347.000 902.20
0075 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000 0.000
DELETED CMO #3
TON 0.000 0.00
65.00000 0.000 0.00
0076 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 4,171.880 4,171.880
CMO #3
TON 0.000 0.00
69.36000 4,171.880 289,361.60
0080 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 777.000 777.000
GAL 0.000 0.00
1.50000 777.000 1,165.50
0085 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 385.000 385.000
sy 0.000 0.00
4.00000 385.000 1,540.00
0090 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) DELETED 0.000 0.000
CMO #3
TON 0.000 0.00
135.00000 0.000 0.00
0091 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) CMO #3 20.330 20.330
TON 0.000 0.00
139.10000 20.330 2,827.90
0095 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) DELETED CMO #3 0.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0096 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CMO #3 850.000 850.000
LF 0.000 0.00
17.86000 850.000 15,181.00



CONTID: C13496R COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13496R-BID ESTIMATE RUN 08/16/2005
PROJECT: BR 0243-063 ESTIMATE NO: 0005 12:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
0105 606-02003 *END ANCHORAGE (NONFLARED) DELETED CMO #3 0.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0106 606-02003 *END ANCHOR (NONFLARED) CMO #3 4.000 4.000
EACH 0.000 0.00
1,815.00000 4.000 7,260.00
0110 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) DELETED CMO #3 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0111 609-21010 C AND G TY 2 I-B CMO #3 1,097.000 1,097.000
LF 0.000 0.00
10.83000 1,097.000 11,880.51
0115 609-60011 CURB TYPE 6 (SECTION M) 215.000 215.000
LF 0.000 0.00
9.00000 215.000 1,935.00
0120 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) DELETED CMO 0.000 0.000
#3
SF 0.000 0.00
6.00000 0.000 0.00
0121 610-00020 MEDIAN COVER (PATTERN CONC) CMO #3 10,884.000 10,884.000
SF 0.000 0.00
6.29000 10,884.000 68,460.36
0125 612-00001 DELINEATOR (TYPE I) 49.000 49.000
EACH 0.000 0.00
24.00000 49.000 1,176.00
0130 612-00003 DELINEATOR (TYPE III) 4.000 4.000
EACH 0.000 0.00
24.00000 4.000 96.00
0135 614-00011 SIGN PANEL (CLASS 1I) 0.000 0.000
SF 0.000 0.00
36.00000 0.000 0.00
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PCN: 13496R-BID ESTIMATE RUN 08/16/2005
PROJECT: BR 0243-063 ESTIMATE NO: 0005 12:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0140 614-01502 STEEL SIGN POST (2 INCH ROUND) 0.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0145 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0150 617-00024 24 INCH CULVERT PIPE 20.000 20.000
LF 0.000 0.00
100.00000 20.000 2,000.00
0155 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
L S 0.000 0.00
18,000.00000 1.000 18,000.00
0160 626-00000 *MOBILIZATION 1.000 0.960
LS 0.040 3,900.00
97,500.00000 1.000 97,500.00
0165 627-00005 *EPOXY PAVEMENT MARKING 55.000 55.000
GAL 0.000 0.00
75.00000 55.000 4,125.00
0170 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
0175 629-01001 *SURVEY MONUMENT (TYPE 1) 0.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0180 629-01002 *SURVEY MONUMENT (TYPE 2) 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0185 629-01005 *SURVEY MONUMENT (TYPE 5) 0.000 0.000
EACH 0.000 0.00
346.00000 0.000 0.00
0190 630-00000 *FLAGGING 47.500 47.500
HOUR 0.000 0.00
22.00000 47.500 1,045.00
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PCN: 13496R-BID ESTIMATE RUN 08/16/2005
PROJECT: BR 0243-063 ESTIMATE NO: 0005 12:03:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 630-00007 *TRAFFIC CONTROL INSPECTION 101.000 101.000
DAY 0.000 0.00
100.00000 101.000 10,100.00
0200 630-00012 *TRAFFIC CONTROL MANAGEMENT 6.000 6.000
DAY 0.000 0.00
425.00000 6.000 2,550.00
0205 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) DELETED CMO #2 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0206 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) CMO #2 9.000 8.100
EACH 0.900 203.85
226.50000 9.000 2,038.50
0210 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) DELETED CMO 0.000 0.000
#2
EACH 0.000 0.00
100.00000 0.000 0.00
0211 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CMO #2 24.000 21.600
EACH 2.400 272.40
113.50000 24.000 2,724.00
0215 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) DELETED CMO 0.000 0.000
#2
EACH 0.000 0.00
150.00000 0.000 0.00
0216 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CMO #2 10.000 9.000
EACH 1.000 170.00
170.00000 10.000 1,700.00
0220 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) DELETED CMO #2 0.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0221 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) CMO #2 501.000 450.900
SF 50.100 851.70
17.00000 501.000 8,517.00
0225 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.300 1,797.60
5,992.00000 3.000 17,976.00
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PCN: 13496R-BID ESTIMATE RUN 08/16/2005
PROJECT: BR 0243-063 ESTIMATE NO: 0005 12:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 630-80360 DRUM CHANNELIZING DEVICE DELETED CMO #2 0.000 0.000
EACH 0.000 0.00
47.00000 0.000 0.00
0231 630-80360 *DRUM CHANNELIZING DEVICE CMO #2 50.000 45.000
EACH 5.000 266.35
53.27000 50.000 2,663.50
0235 630-80380 TRAFFIC CONE DELETED CMO #2 0.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0236 630-80380 *TRAFFIC CONE CMO #2 30.000 27.000
EACH 3.000 41.13
13.71000 30.000 411.30
0240 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -746.670 -746.670
FA 0.000 0.00
1.00000 -746.670 -746.67
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70025 F/A QUALITY INCENTIVE PAYMENT 2,304.850 2,304.850
FA 0.000 0.00
1.00000 2,304.850 2,304.85
0265 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70042 F/A RAILROAD FLAGGING 22,722.500 22,722.500
FA 0.000 0.00

1.00000 22,722.500 22,722.50
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PCN: 13496R-BID ESTIMATE RUN 08/16/2005
PROJECT : BR 0243-063 ESTIMATE NO: 0005 12:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 703,606.55 $ 10,628.03% 703,606.55
CAT NO0302 G-22-E
0280 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 470.000 470.000
SY 0.000 0.00
1.00000 470.000 470.00
0285 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0287 202-00500 REM PORT PRESENT STR CMO #2 1.000 1.000
EACH 0.000 0.00
7,550.00000 1.000 7,550.00
0290 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 348.000 348.000
cY 0.000 0.00
130.00000 348.000 45,240.00
0295 206-00200 STRUCTURE BACKFILL (CLASS 2) 54.000 54.000
cYy 0.000 0.00
13.00000 54.000 702.00
0300 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000 0.000
DELETED CMO #3
TON 0.000 0.00
65.00000 0.000 0.00
0301 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 112.000 112.000
CMO #3
TON 0.000 0.00
69.36000 112.000 7,768.32
0303 506-00030 GROUTED RIPRAP CMO #2 16.000 16.000
cY 0.000 0.00
175.00000 16.000 2,800.00
0305 509-00000 *STRUCTURAL STEEL DELETED CMO #3 0.000 0.000
LB 0.000 0.00
7.00000 0.000 0.00
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PCN: 13496R-BID ESTIMATE RUN 08/16/2005
PROJECT: BR 0243-063 ESTIMATE NO: 0005 12:03:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 G-22-E

0306 509-00000 STR STEEL CMO #3 7,460.000 7,460.000
1B 0.000 0.00
7.37000 7,460.000 54,980.20
0310 515-00120 *WATERPROOFING (MEMBRANE) 624.000 624.000
sY 0.000 0.00
9.00000 624.000 5,616.00
0315 515-00400 CONCRETE SEALER 295.000 295.000
sy 0.000 0.00
10.00000 295.000 2,950.00
0320 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 188.000 188.000
sY 0.000 0.00
10.00000 188.000 1,880.00
0325 519-01000 EPOXY RESIN (INJECTION) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0330 601-03040 CONCRETE CLASS D (BRIDGE) DELETED CMO #3 0.000 0.000
cY 0.000 0.00
420.00000 0.000 0.00
0331 601-03040 CONC CL D (BRIDGE) CMO #3 290.000 290.000
cy 0.000 0.00
426.98000 290.000 123,824.20
0331 MATERIAL ALLOWANCE METAL DECK FORMS 0.000
cY 0.000 0.00
426.98000 0.000 0.00
0331 MATERIAL ALLOWANCE METAL DECK FORMS 0.000
cy 0.000 0.00
426.98000 0.000 0.00
0333 601-03041 CONC CL D (BRIDGE) (SPEC) CMO #2 8.710 8.710
cY 0.000 0.00
600.00000 8.710 5,226.00
0335 602-00020 *REINFORCING STEEL (EPOXY COATED) 80,548.000 80,548.000
1B 0.000 0.00

1.00000 80,548.000 80,548.00
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PCN: 13496R-BID ESTIMATE RUN
PROJECT: BR 0243-063 ESTIMATE NO: 0005

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 G-22-E
0335 MATERIAL ALLOWANCE REINF STEEL 0.000
1B 0.000 0.00
1.00000 0.000 0.00
0335 MATERIAL ALLOWANCE REINF STEEL 0.000
1B 0.000 0.00
1.00000 0.000 0.00
0340 606-10700 *BRIDGE RAIL TYPE 7 DELETED CMO #3 0.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0341 606-10700  BRDG RAIL TY 7 CMO #3 312.000 312.000
LF 0.000 0.00
110.88000 312.000 34,594.56
0345 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 230.000 230.000
LF 0.000 0.00
30.00000 230.000 6,900.00
0350 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 320.000 320.000
LF 0.000 0.00
9.00000 320.000 2,880.00
0370 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70130 F/A REPAIR STRUCTURE G-22-E PIER REPAIRS 17,940.820 17,940.820
FA 0.000 0.00
1.00000 17,940.820 17,940.82
CAT 0302 CURRENT AMT $ 436,870.10 S 0.00$ 436,870.10
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0355 620-00012 FIELD LABORATORY (CLASS 2) 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0360 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
375.00000 1.000 375.00
CAT 0400 CURRENT AMT $ 375.00 $ 0.00$ 375.00
PROJECT TOTAL CURRENT AMT $ 1,140,851.65 $ 10,628.03 $ 1,140,851.65



